

# PENN-OLIVER AVE S WEB UPDATE—July 14

## July 14, 2017

*\*Please note that construction schedules and operations are controlled by the contractor and are subject to change based on weather and construction progress.*

### Week of July 10

This week, Phase 1 and Phase 2 repairs finished, and concrete is now curing. Crews finished full-depth repairs in the Phase 3 area, which includes the west side of Penn Ave from Franklin to 21<sup>st</sup> Ave. Crews also did work at the south west side of Penn Ave intersection with Franklin going up the hill about 150 feet.

### Week of July 17

Next week, crews will begin partial-depth repairs on the west side of Penn Ave from Franklin Ave to W Lake of the Isles Pkwy. Full-depth repairs will occur on the west side from 21<sup>st</sup> Ave to W Lake of the Isles Pkwy. Intersection work will begin at the west side of 21<sup>st</sup> Ave and the south side of Penn Ave. During this work, the west side of the intersection will be closed. Please refer to the notice section for more information.

Beginning Monday, the west lane on Oliver Ave S and Penn Ave S from Douglas Ave to W Lake of the Isles Pkwy will be closed. Southbound traffic only will be allowed on the east lane. A new traffic control map will be available Monday, July 17.

### Notice

1. Flaggers will be on site to direct traffic when temporary obstructions block the street during concrete pouring.
2. The west side of the 21<sup>st</sup>/Penn Ave intersection will be closed beginning Tuesday, July 18. This portion of the intersection is anticipated to reopen Monday, July 24. Please use alternate routes during this time.

### Phasing Areas

**Phase 1:** Oliver Ave S from Douglas Ave to Franklin Ave W (west side)

**Phase 2:** Penn Ave S from 21<sup>st</sup> Ave to W Lake of the Isles Pkwy (east side)

**Phase 3:** Penn Ave S from Franklin Ave W to 21<sup>st</sup> Ave (west side)

If you have any concerns, please contact **Nicole Schmidt** at **(612) 430-2805**.